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SUMMARY

One of the principle purposes of the Telecommunications Act of 1996 ("1996 Act")
was to usher meaningful competition into the local exchange market. Recognizing that
access to the local loop was an insurmountable barrier to the development of local exchange
competition, Congress and the Commission required that incumbent local exchange carriers
("LECs") negotiate interconnection agreements with local service competitors and enable
them to purchase local loops as unbundled network elements. The hope was that competitive
local exchange carriers ("CLECs") would combine unbundled loops with their own local
network facilities to offer a truly competitive, facilities-based local exchange alternative.

ACSI accepted this invitation. The company, which operates 21 competitive access
networks throughout the Southern and Southwestern United States, negotiated an
Interconnection Agreement with BellSouth and invested heavily to develop and deploy local
switched services. The provisioning of unbundled local loops by BellSouth in a timely and
seamless fashion was fundamental to the success of ACSI's business plan. As the new player
in tt{e market, it was essential that its services be regarded by customers as at least equal in

quality to the services currently provided by BellSouth. Since ACSI likely would be blamed
for failed installations, regardless of who was actually at fault, it was critical to ACSI that
BellSouth be able to install local loops on time and without undue customer disruption.

To address these concerns, the Interconnection Agreement executed between ACSI
and BellSouth on July 25, 1996, expressly provided that, wherever facilities were available,
BellSouth would install loops by the Customer Due Date, that cutovers would ordinarily be
accomplished with a service disruption of no more than 5 minutes, and that installation
intervals would be at parity to those achieved when BellSouth provides service to its own end

FCC File No. 97-09 -i- Public Version



users. Unfortunately, when ACSI submitted its first orders for unbundied loops in
Columbus, Georgia during November 1996, BellSouth was completely unprepa.red to honor
its commitments. Despite the fact that it had a lead time of 10 months after enactment of the
1996 Act, and 5 months after execution of the Interconnection Agreement, BellSouth proved
to be totally incapable of processing and installing orders fo;- unbundled loops and Service
Provider Number Portability ("SPNP").

Installation was routinely delayed substantially. Customers were put out-of-service
for hours. SPNP installation was not coordinated and, consequently, affected customers
could not receive inbound calls. Even after service was installed, customers would
inexplicably suffer after-the-fact disconnections. ACSI soon was forced to suspend its
submission of loop orders to preserve its own business goodwill. But it lost revenue, lost
customers, and suffered damage to its business reputation as a result of BellSouth’s inability
to perform. |

This is not a situation involving isolated start-up problems. It is a wholesale systems
failure attributable to BellSouth’s unwillingness to dedicate adequate resources to meet its

legal obligation to provide reasonable access to unbundled network elements.

ACSI was the unwitting victim of BellSouth’s complacency. In short, BellSouth’s

eagerness to obtain an Interconnection Agreement which could be used to support a Section
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271 application for long distance authority was far greater than its willingness to dedicate
resources to meet its Section 251-252 interconnection obligations. This failure violates
Sections 201, 251 and 252 of the Communications Act, as amended, the corresponding
provisions of the Commission’s rules and relevant provisions of the Interconnection

Agreement. As a consequence, ACSI has suffered substantial damages which it respectfully

asks the Commission to remedy herein.
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AMERICAN COMMUNICATIONS SERVICES, INC.

American Communications Services, Inc. ("ACSI"j, by its undersigned counsel,

respectfully submits its initial brief on the formal complaint brought by ACSI against

BellSouth Telecommunications, Inc. ("BellSouth").

INTRODUCTION
ACSI is the first competitive local exchange carrier ("CLEC") to order unbundled
local loops from BellSouth and one of the first in the country to begin providing a
competitive facilities-based alternative to the exchange services of the incumbent local
exchange carriers ("LECs"). The Telecommunications Act of 1996 ("the 1996 Act") gives
new entrants such as ACSI the right to interconnect to the networks of incumbents such as

BellSouth in order to purchase unbundled network elements, to exchange local traffic and to
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achieve other purposes designed to promote the development of competition in local
exchange services. Incumbent LECs must enter into local interconnection agreements with
new entrants for these purposes. Equally important, however, BellSouth and other
incumbent LECs must deliver on their obligations in actual practice, by fulfilling orders
placed by CLECs promptly, accurately and reliably. If CLECs are denied the ability to
provide service quality at least at parity to that delivered by incumbent LECs to their own
end users, new entrants will be stigmatized in the market as providers of sub-standard local
services. Consequently, they will not be able to attract or retain customers, and competition
in local exchange services will be thwarted.

This complaint is before the Commission because BellSouth utterly and completely
failed to install unbundled local exchange loops ("unbundled loops") when ACSI began
submitting orders in November 1996. Rather than transitioning customers easily and
seamlessly from BellSouth’s local exchange services to ACSI’s, as the Interconnection
Agreement between the parties and the Commission’s rules require, BellSouth severely
disrupted service to ACSI’s new customers, disconnected them for periods of 4 to 24 hours
each, and frequently failed to coordinate the cutover so that these customers could receive
calls dialed to their old telephone numbers. Moreover, because BellSouth disrupted ACSI’s
most critical orders -- those orders submitted while ACSI was trying to establish its initial
foothold in Columbus, Georgia -- ACSI was forced to place all of its pending orders on hold
and delay the submission of additional orders until BellSouth proved its capability to handle
them competently and efficiently. The provisioning and service quality difficulties have not

been resolved and numerous additional delays and interruptions attributable to BellSouth’s ill-

prepared loop order procedures continue to the present day.
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BellSouth responds by claiming that this case is a simple example of ordinary start-up
problems, which were promptly corrected and which might have been avoided altogether if

ACSI had worked with BellSouth more extensively prior to submitting its first orders.

However,

BellSouth was and is completely

unprepared to fulfill orders in commercially feasible volumes and with a commercially

acceptable level of quality and accuracy.

attached at App. 7.!

! Documents relevant to this case are attached as an Appendix hereto. Documents in the
Appendix will be cited as "App. __".
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The Commission must act quickly and decisively to correct the problems
BeliSouth is either unwilling or unable to correct itself, to give ACSI a reasonable

opportunity to compete with Bellsouth, and to make ACSI whole for the damage it has

suffered to date.

L. STATEMENT OF FACTS

A. The Parties

ACSI, through its local exchange operating subsidiaries, is authorized to provide
dedicated local éxchange services in 14 states and switched local exchange service in 11
states, including 8 states in the BellSouth region. Stipulation § 1, App. 5. ACSI operates a
total of 21 fiber optic networks throughout the Southern and Southwestern United States and
has 36 such networks under construction. Id. § 4.

ACSI’s first operational fiber optic network providing switched local exchange
services is located in Columbus, Georgia, a location within BellSouth’s local exchange
operating territory. Id. § 5. Other switches in service in the BellSouth region include

Louisville, Kentucky and Montgomery, Alabama. Third Declaration of Brenda Renner § 8
("Renner Dec."), App. 1.

% All cites to the Stipulation are to the "Stipulated Facts" section, beginning on p. 6, of
the parties’ Joint Statement of Stipulated and Disputed Facts and Legal Issues.
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BellSouth is a Bell Operating Company ("BOC") as defined in 47 U.S.C. § 153(35)
and a wholly-owned subsidiary of BellSouth Corporation, a regional Bell holding company.
Stipulation { 6. It provides switched local exchange and other telecommunications services
in Alabama, Florida, Georgia, Kentucky, Louisiana, Mississippi, North Carolina, South
Carolina and Tennessee. Id. { 7. In those markets in which it operates, BellSouth is an
incumbent LEC as defined in 47 U.S.C. § 251(h). BellSouth is the incumbent LEC in

Columbus, Georgia. Id. { 8.

B. The ACSI-BellSouth Interconnection Agreement and its Implementation
1.  The Interconnection Agreement

On July 25, 1996, ACSI and BellSouth entered into an Interconnection Agreement
setting forth the terms and conditions for BellSouth’s provision of interconnection, unbundled
network elemeﬁm, and local traffic exchange services, and expressly acknowledging that
certain pricing issues would be submitted for arbitration before the state commissions. See,
App. 4 (attaching excerpts from the Interconnection Agreement).® In August 1996, ACSI
filed petitions for arbitration with several state commissions in the BellSouth region, seeking
a ruling on these unbundling and pricing issues. On October 17, 1996, before the arbitration
proceedings were completed, ACSI and BellSouth signed an Amendment ("Amendment") to
the Interconnection Agreement, which resolved all outstanding issues raised in the
arbitrations. Stipulation § 12.

The Interconnection Agreement between ACSI and BellSouth, including the

Amendment, has been approved by the Georgia Public Service Commission ("PSC") and

* The entire Interconnection Agreement is appended as Exhibit A to ACSI's formal
complaint in this proceeding.
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other state commissions in the BellSouth region pursuant to Section 252(e)(1) of the Act, 47
U.S.C. § 252(e)(1). Stipulation § 13.

The relevant provisions of the Interconnection Agreement are as follows:

(a) with respect to order processing, Section IV.C.2 of the Interconnection
Agreement érovides, in relevant part, "Order processing for unbundled loops shall be
mechanized, in a form substantially similar to that currently used for the ordering of special

access services. Automated interfaces shall be provided into a centralized operations support

system database for determining service availability on loops . . ., confirmation of order

acceptance and ongoing order status."

(b) with respect to provisioning, Section IV.C.8 of the Interconnection Agreement
provides, in relevant part, "BellSouth will install unbundled loops . . . by the Customer Due
Date ("CDD") where facilities permit."

(c) with respect to the conversion of exchange service to network elements,
Section IV.D.1 of the Interconnection Agreement provides, "Iﬁstallation intervals must be
established to ensure that service can be established via unbundled loops in an equivalent
timeframe as BellSouth provides services to its own customers, as measured from the date
upon which BellSouth receives the order to the date of customer delivery.”

@ with respect to the conversion of exchange service to network elements,
Section IV.D.2 of the Interconnection Agreement provides, "On each unbundled network
element order in a wire center, ACSI and BellSouth will agree on a cutover time at least 48
hours before that cutover time. The cutover time will be defined as a 30-minute window

within which both the ACSI and BellSouth personnel will make telephone contact to complete

the cutover.”
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(¢)  with respect to the conversion of exchange service to network elements,
Section IV.D.3 of the Interconnection Agreement provides, "Within the appointed 30-minute
cutover time, the ACSI contact will call the BellSouth contact designated to perform cross-
connection work and when the BellSouth contact is reached in that interval, such work will
be promptly performed.”

f) with respect to the conversion of exchange service to network elements,
Section IV.D.6 of the Interconnection Agreement provides, "The standard time expected
from disconnection of a live Exchange Service to the connection of the unbundled element to
the ACSI collocation arrangement is 5 minutes.”

3] with respect to the conversion of exchange service to network elements,
Section IV.D.7 of the Interconnection Agreement provides, "If unusual or unexpected
circumstances prolong or extend the time required to accomplish the coordinated cut-over,
the Party responsible for such circumstances is responsible for the reasonable labor charges
of the other Party."

| (h) with respect to the conversion of exchange service to network elements,
Section IV.D.8 of the Interconnection Agreement provides, "If ACSI has ordered Service
Provider Number Portability (SPNP) as part of an unbundled loop installation, BellSouth will
coordinate implementation of SPNP with the loop installation."

@) with respect to service quality, Section IV.E.3 of the Interconnection
Agreement provides, "Installation and service intervals shall be the same as when BellSouth
provisions such network elements for use by itself, its affiliates or its own retail customers."

Taken in combination, these contract terms require BellSouth to provision unbundled

local loops at ACSI's request in an expeditious and efficient fashion, without causing undue
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service disruptions to affected end users, and in all cases on parity with service levels

BellSouth provides to itself or its own customers.

2.  Preparation for the Submission of Live Orders

Both the terms of the Interconnection Agreement itself and the course of dealing
between the parties display a common understanding and intent that the provisioning of
unbundled loops begin as soon as practicable after approval of the Agreement. Section
XVII of the Interconnection Agreement, entitled "Implementation of Agreement,” provides,
"The Parties agree that within 30 days of the execution of this Agreement they will adopt a
schedule for the implementation of this Agreement. The schedule shall state with specificity,
ordering, testing, and full operational time frames. The implementation shall be attached to
this Agreement as an addendum and specifically incorporated herein by this reference.”

Although BellSouth never requested that the parties develop a formal implementation
schedule, BellSouth Response to ACSI Interrogatory No. 10, App. 6, ACSI began addressing
these issues even before the Agreement was completed. On July 9, 1996, Paul Kingman of
AC-SI sent a letter to Pinky Reichert of BellSouth requesting collocation arrangements for
Columbus, Georgia; Montgomery, Alabama; and Louisville, Kentucky. Kingman Letter,
App. 8. Mr. Kingman informed BellSouth that ACSI intended to have these switches
"installed, tested, and in use by year-end.” Id.*

Between the date of its Interconnection Agreement and the submission of its first

orders in Columbus, Georgia, ACSI had ongoing discussions with each of the contact

* Indeed, the collocation in Columbus, Georgia was scheduled at that time for July 18,
1996. Id. :
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persons designated by BellSouth for implementation of the Interconnection Agreement.

Renner Dec. § 3. These discussions addressed all of the issues necessary for ACSI to

interconnect with BellSouth and begin ordering unbundled loops. ACSI worked with

BellSouth’s Vic Atherton regarding network trunking issues, Gloria Calhoun regarding loop

provisioning and RCF processing, Stephanie Reardon regarding settlement and billing

processes, Sid Conn

and Val Sapp regarding 911 coordination issues, operator service issues,

and directory assistance, and Stephanie Cowart, Jane Rauleson, and Jim Linthicum regarding

call processing, traffic exchange and billing processes. Id. ACSI further held related

telephonic or in-person meetings with BellSouth representatives on dozens of occasions,

including the following:

6/7/96

6/11/96

6/21/96

7/8/96

8/13-14/96

8/22/96

FCC File No. 97-09

Conference call with Vic Atherton regarding network interconnection
trunking.

Conference call with Stephanie Reardon regarding alternate bill and
third party processes.

Conference call with Gloria Calhoun regarding unbundled loops and
RCF processing.

Conference call with Stephanie Reardon regarding Settlement and
Billing processes.

Two day meeting at ACSI regarding BellSouth Call Flow Overview.
Representatives from BellSouth included Stephanie Cowart, Jane

Rauleson, Jim Linthicum. Discussions concerned call processing,
traffic exchange and billing processes.

Conference call with Gloria Calhoun to discuss LCSC processes specific
to INP and unbundled loop orders.
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9/12/96 Conference call with Sid Conn regarding BellSouth LIDB process
overview.’

Id. {4

. BellSouth’s internal documents confirm that it knew ACSI intended to process live

orders as soon as possible, and in no event later than the end of 1996.

App. 9.

App.
10.

During August 1996, it became apparent that complete date would not

be feasible, but the parties continued to work toward an implementation date as soon as

possible.

* In addition, a consultant employed on ACSI’s behalf had several conference calls and
meetings with Sid Conn, Val Sapp and other BellSouth personnel throughout July and August

1996 to coordinate ancillary service processes, including directory assistance, operator
services, and 911. Id. § 3.
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App. 15.

App. 11 (emphasis added).

App. 12 (emphasis added).

Indeed, BellSouth’s documents make clear that

App. 13, p. 2.

§ Under current number administration procedures, NXX codes (the first three digits in
a seven digit telephone number) are reserved exclusively to individual LECs and CLECS.
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., p. 2.

However, BellSouth was unable or unwilling to dedicate sufficient resources to

develop and implement the requisite systems and processes.

C. Service Disruptions Experienced on ACSI’s Initial Loop Orders in
Columbus, Georgia

At no time did BellSouth request ACSI to engage in joint testing of its order
processing procedures. BellSouth Response to ACSI Interrogatory No. 11, App. 6.
Nevertheless, prior to submitting orders for actual end users, ACSI on its own initiative
conducted 15 tests of BellSouth’s provisioning of Service Provider Number Portability
("SPNP") and one test of loop provisioning, all on BellSouth} lines subscribed to ACSI.
Renner Dec., §10. Each of these tests were completed satisfactorily. /d.” Numerous

BellSouth personnel, including Lynn Smith, Barbara Jean, and Paula Murphy, were aware

that these tests were being conducted.

7 For example, cutover of the test order to ACSI (including coordination of SPNP) was
achieved on November 22, 1996 in less than one hour. Id., Attachment A.
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Encouraged by these results, ACSI launched its first switched local exchange service
offerings in Columbus, Georgia in November 1996. But ACSI was terribly misled by the
test results. From the outset, loop installations ordered by ACSI were delayed unreasonably
or caused customers to lose service. The problems were typified by ACSI’s experience with
its first three loop orders submitted to BellSouth. The affected customers on these orders
were Corporate Center, Jefferson Pilot and Mutual Life Insurance Company.

Corporate Center: On October 29, 1996, ACSI submitted a request that BellSouth
assign this line to ACSI in its LIDB database. Renner Dec. { 11 (and Attachment A
thereto). An ASR to provision an unbundled loop to ACSI for serving this customer was
submitted on November 25, 1996. Id. BellSouth confirmed the requested due date of
November 27, 1996, and éttempted to cut over the customer at that time. Id., see also
BellSouth Response to ACSI Interrogatory No. 16. BellSouth’s initial attempt to provision
an unbundled loop to ACSI failed on November 27, 1996, causing the customer to be
disconnected from all local services for over 24 hours. Id. § 13. The customer was returned
to BellSouth local exchange service on November 28, 1996, and the due date for loop
provisioning to ACSI rescheduled. Id. Ultimately, BeliSouth re-attempted installation on
January 7, 1997, and the cutover occurred in less than one hour. Id. at Attachment A.

Jefferson Pilot: On November 19, 1996, ACSI submitted a request that BellSouth
assign this line to ACSI in its LIDB database. Renner Dec. { 11 (and Attachment A
thereto). An ASR to provision an unbundled loop to ACSI for serving this customer was
submitted on November 20, 1996. Id. BellSouth confirmed the requested due date of
November 27, 1996, and attempted to cut over the customer at that time. Id., see also

BellSouth Response to ACSI Interrogatory No. 16. During BeliSouth’s attempt to provision
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an unbundled loop to ACSI on this date, however, the customer was disconnected for
approximately 4-5 hours. Id. { 13. When the unbundled loop order was implemented and
ACSI began provisioning local exchange service to the customer, however, it was discovered
that BellSouth failed to implement ACSI’s order for SPNP on this line. Jd. Calls placed to
the customer’s old (BellSouth) telephone number were not being routed to the new (ACSI)
number. As a result, the customer -- a business selling insurance services - was able to
place outgoing calls, but could not receive any incoming calls dialed to the customer’s
business number. Calls dialed to the old telephone number received a BellSouth intercept
message stating that the number had been disconnected.

Mutual Life Insurance Company: On November 19, 1996, ACSI submitted a request
that BellSouth assign this line to ACSI in its LIDB database. Renner Dec. { 11 (and
Attachment A thereto). An ASR to provision an unbundled loop to ACSI for serving this
customer was submitted on November 20, 1996. Id. BellSouth confirmed the requested due
date of November 27, 1996, and attempted to cut over the customer at that time. Id., see
also BellSouth Response to ACSI Interrogatory No. 16, App. 6. During BellSouth’s attempt
to provision an unbundled loop to ACSI on this date, the customer was disconnected for
approximately 6-7 hours. Id. § 13. As with Jefferson Pilot, after the unbundled loop order
was implemented, it was discovered that BellSouth failed to implement ACSI’s order for
SPNP. Id. Thus, Mutual Life also was unable to receive calls placed to its old telephone
number, and callers instead received an intercept message stating that the number had been
disconnected.

A week following ACSI’s disastrous experience on November 27, 1996, BellSouth

attempted to provision additional unbundled loop orders submitted by ACSI. These
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additional orders replicated ACSI’s initial experiences, with lengthy service disruptions and
delayed installation of simple loops. These additional problems affected ACSI customers
Joseph Wiley, Jr., Cullen & Associates, and Carrie G. Chandler.

Joseph Wilev, Jr.: This order was initially submitted as a LIDB storage request on
November 19, 1996 and an ASR was submitted on December 2, 1996. Service was
requested to be installed on December 4, 1996, and BellSouth confirmed the requested due
date and time. Renner Dec. § 14. On December 4, 1996, the customer experienced
muitiple disruptions in his BellSouth service, which continued through December 5, 1996.
BellSouth was unable on this attempt to establish service through the use of ﬁnbundled local

loops. Ultimately, an unbundled loop was not provisioned until January 3, 1997. Id. at

Attachment A.
Cullen & Associates: This order was initially submitted as a LIDB storage request on

November 19, 1996 and an ASR was submitted on December 2, 1996. Renner Dec. { 14.
Service was requested to be installed on December 4, 1996, and BellSouth confirmed the
requested due date and time. /d. On December 4, 1996, the customer experienced multiple
disruptions in its BellSouth service, and BellSouth’s initial cutover attempt ended without
establishing service through unbundled loops. Ultimately, an unbundied loops was not
provisioned until December 23, 1996. Id. at Attachment A.

Carrie G. Chandler: This order was initially submitted as a LIDB storage request on
November 19, 1996 and an ASR was submitted on December 2, 1996. Renner Dec. { 14.
Service was requested to be installed on December 5, 1996, and BeliSouth confirmed the

requested due date and time. Id. On December 5, 1996, the customer experienced multiple
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disruptions in its BellSouth service, which were unexplained. BellSouth did not successfully
install an unbundled loop until January 7, 1997.

Columbus, Georgia is a relatively small (approximate population 150,000)* and
close-knit community. This litany of service failures quickly threatened to permanently
poison ACSI’s business reputation for being able to provide high quality local
telecommunications services. Renner Dec. § 15. Faced with the prospect of such permanent
injury, ACSI was forced to suspend the submission of unbundled loop orders until it could be
comfortable that BellSouth’s provisioning problems were rectified, despite the fact that ACSI
had invested heavily in constructing a competitive local exchange network and deploying a
sales force. Id. Therefore, on or about December 4, 1996, ACSI informed BellSouth of its
specific concerns arising from these provisioning failures and instructed it to place all of its

pending orders on hold until the problems could be rectified. Id.

D. Additional Service Disruptions Experienced by ACSI and its Customers

Unfortunately, additional experience with BellSouth has demonstrated that the severe
service disruptions described above are not isolated instances or evidence of a past problem
that has been rectified. ACSI continues to experience service quality deficiencies and
unexplained outages on lines provisioned by BellSouth to ACSI. Even after ACSI filed the
Complaint, and at a time when BellSouth claims that it was "successfully" providing
unbundled loops to ACSI, BellSouth continued to cause service disconnections for ACSI

customers. For example, ACSI has complained to BeliSouth of several recent instances in

® This does not include Fort Benning.
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which BellSouth disconnected the following ACSI customers without warning and without
explanation. Three of ACSI's customers suffered unexplained service disconnection in
February 1997. Stipe Direct Testimony (Ga. PSC Docket No. 7212-U), App. 2. These
three disconnected customers were Country’s Barbecue, Jefferson Pilot and Columbus Tire.’

Country’s Barbecue: Country’s Barbecue is a restaurant with a total of five locations
in Columbus, Georgia. The owner of Country’s Barbecue is an active member of the
Chamber of Commerce and a highly visible citizen in the Columbus, Georgia community.
On Friday, February 21, 1997, just prior to the busy dinner hour, service to Country’s
Barbecue was disconnected without warning or explanation. I/d. Service was disconnected at
all five locations for approximately two hours. Id. Shortly after this disconnection, the
customer terminated service with ACSI and returned to BellSouth as its LEC.

Jefferson Pilot: Service to this customer, which also suffered disruptions during its
initial loop installation, was disconnected on the evening of Friday, February 21, 1997. Id.
Again, neither ACSI nor the customer received any warning that the disruption would occur,
nor were they given any explanation at the time as to the cause of the problem. This
disconnection was particularly disruptive to the customer because Jefferson Pilot regularly
receives faxes from its home office on Friday evenings. Id. This disconnection prevented
Jefferson Pilot from receiving such faxes and significantly disrupted its business. /d. The

following week, Jefferson Pilot terminated service with ACSI and returned to BellSouth as its

LEC. .

% Country’s Barbecue and Columbus Tire were not named in the initial complaint and,
thus, are not included in ACSI's claim for damages. However, their experience is offered as
evidence that the provisioning problems discussed herein have not been rectified.
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Columbus Tire: This customer had its service disconnected on February 24, 1997.
Service was disconnected in the late afternoon and was down for almost an hour. Id.
» " *

Each of those problems has caused ACSI to lose revenue due to delayed installation,
or the loss of the customer involved. Even more disturbingly, the recurring pattern of
service deficiencies has caused severe damage to ACSI’s business reputation in the
community. These circumstances have denied ACSI the opportunity to recover its

investment in its local switched services network in Columbus, Georgia.

E. The Inability of BellSouth’s LCSCs to Process Unbundied Loop Orders

ACSI’s unbundled loop orders are submitted to and processed at a centralized facility

known as the Local Carrier Service Centers ("LCSC").

Each item is a
direct quotation taken from
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